Day 1:

Figma wireframe draft set.

Git repo set up.

HTML boilerplate.

JS/CSS linked.

Possible skeleton of content

Day 2:

Skeleton of content in HTML. Wireframe of CSS/JS plotted out. Finish HTML first draft

Day 3:

Finish HTML if not completed Begin CSS and JS implementation

Day 4:

Continue CSS/JS.

Bug test.

Nelify

Weekend:

Any remaining problems.